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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
PR:  1300296394, 1300296215, 1300296218 
The purpose of this modification is as follows: 
 
1.  Exercise option year 13XX series Contract Line Items (CLINs) 1301, 1302, 1303, 1304, 1305, 1306, 1307, 1308, 
1309, 1310, 1311, 1312, 1313, 1314, 1315, 1316, 1317, 1318, 1319, 1320, 1321, 1322, 1323, 1324, 1329, 1330, 
1331, 1332, 1333, 1334, 1335, 1336, 1337, 1338, 1339, 1340, 1341, 1342, 1343, 1344, and 1345.   
 
2.  Fully fund CLINs 1301, 1302, 1305, 1306, 1309, 1310, 1313, 1314, 1317, 1318, 1321, 1322, 1341, 1342, 1343, 
and 1344.  Partially fund CLINs 1303, 1307, 1311, 1315, 1319, 1323, and 1345.   
 
3.  Adjust the Period of Performance (POP) for all priced 12XX series CLINs to reflect a POP from 16 August 2011 
through 15 August 2012 minus the exception of the LCS JOOD Services under CLINs 1241, 1242, and 1243.  The 
LCS JOOD CLINs started during the base year and have a POP of 3 January 2012 through 15 August 2012.   
 
4.  Adjust the Period of Performance for all priced 13XX series CLINs to reflect a POP from 16 August 2012 
through 15 August 2013. 
 
5.  Adjust the Period of Performance for all priced 14XX series CLINs to reflect a POP from 16 August 2013 
through 15 August 2014. 
 
6.  Adjust the Period of Performance for all priced 15XX series CLINs to reflect a POP from 16 August 2014 
through 15 August 2015. 
 
7.  Adjust the Period of Performance for all priced 16XX series CLINs to reflect a POP from 16 August 2015 
through 15 August 2016. 
 
8.  Adjust the Extended Description for all priced 12XX series CLINs to reflect the funding provided for the effort 
associated with the individual CLINs as well as annotate that the mobilization period of 45 days from 16 Aug 2011 
through 30 September 2011 was inclusive in the base year POP of 16 August 2011 through 15 August 16, 2012.   
 
9.  Adjust the Extended Description for all priced 13XX series CLINs to reflect the funding to be provided for the 
effort associated with the individual CLINs. 
10.  Adjust the Extended Description for all priced 14XX series CLINs to reflect the funding to be provided for the 
effort associated with the individual CLINs. 
 
11.  Adjust the Extended Description for all priced 15XX series CLINs to reflect the funding to be provided for the 
effort associated with the individual CLINs. 
 
12.  Adjust the Extended Description for all priced 16XX series CLINs to reflect the funding to be provided for the 
effort associated with the individual CLINs. 
 
13.  Decrease the unit quantities for CLINs 1204, 1208, 1212, 1216, 1220, 1224, 1228, and 1243 to reflect 1.5 
months of services which correlate to the adjustment in the POP.  
 
14.  Increase the unit price for CLINs 1604, 1608, 1612, 1616, 1620, 1624, 1628, and 1643 to reflect 3 months of 
services (1 Lot) which correlate to the adjustment in the POP.  Prices used were those proposed by LB&B and 
annotated in the Price Breakout Worksheet (PBW).   
 
15.  Change the monthly unit of issue to reflect a daily unit of issue for the following 13 series CLINs.  CLINs 1301-
1320, 1342-1345.  The 13 series CLINs daily values were derived from taking the quarterly proposed value and 
dividing it by 90 to arrive at the daily value.  This methodology will be used in all option years to obtain the daily 
value for each CLIN.    
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16.  Administrative updates to revise clauses to newest version. 
  
No further changes are made by this modification. 
All other terms and conditions remain in effect.  
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
         
                The total cost of this contract was increased by $1,809,307.42 from $2,118,275.07 to $3,927,582.49. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1101  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110101  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110102  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1102  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110201  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110202  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1103  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110301  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        SUBCLIN 110302  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1104  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110401  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110402  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1105  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110501  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110502  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1106  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110601  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110602  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1107  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110701  
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                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 110702  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1201  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 1st Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Oct 11 - 31 Dec 11).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120101  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 120102  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1202  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 2nd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Jan 12 - 31 Mar 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120201  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 120202  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1203  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 3rd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
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        SUBCLIN 120301  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 120302  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1204  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 4th Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 120401  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1205  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 1st Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Oct 11 - 31 Dec 11).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120501  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 120502  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1206  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 2nd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Jan 12 - 31 Mar 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120601  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        SUBCLIN 120602  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1207  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 3rd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120701  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 120702  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1208  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 4th Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 120801  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1209  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 1st Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Oct 11 - 31 Dec 11).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 120901  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        SUBCLIN 120902  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1210  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 2nd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Jan 12 - 31 Mar 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121001  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121002  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1211  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 3rd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121101  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121102  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1212  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 4th Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 121201  
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                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1213  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 1st Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Oct 11 - 31 Dec 11).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121301  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121302  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1214  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 2nd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Jan 12 - 31 Mar 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121401  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121402  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1215  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 3rd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121501  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        SUBCLIN 121502  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1216  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 4th Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 121601  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1217  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 1st Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Oct 11 - 31 Dec 11).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121701  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121702  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1218  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 2nd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Jan 12 - 31 Mar 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121801  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121802  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        CLIN 1219  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 3rd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 121901  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 121902  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1220  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 4th Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 122001  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1221  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo, Japan 1st Quarter to CIS Sasebo, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 Oct 11 - 
31 Dec 11).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122101  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122102  
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                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1222  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo, Japan 2nd Quarter to CIS Sasebo, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2012.  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 
Jan 12 - 31 Mar 12).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to 
include all Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is 
from 16 Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122201  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122202  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1223  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo, Japan 3rd Quarter to CIS Sasebo, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 Apr 12 - 
30 Jun 12).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122301  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122302  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1224  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo, Japan 4th Quarter to CIS Sasebo, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 July 12 - 
15 Aug 12).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
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Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 122401  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1225  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Yokosuka, Japan 1st Quarter to CIS Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 Oct 11 - 
31 Dec 11).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122501  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122502  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1226  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Yokosuka, Japan 2nd Quarter to CIS Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2012.  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 
Jan 12 - 31 Mar 12).   Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of to 
include all Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is 
from 16 Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122601  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122602  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1227  
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                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Yokosuka, Japan 3rd Quarter to CIS Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 Apr 12 - 
30 Jun 12).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 122701  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 122702  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1228  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Yokosuka, Japan 4th Quarter to CIS Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012.  
Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all Travel for 
instruction required at either Yokosuka or Sasebo, Japan. to Contractor Instructor Services (Funding for 1 July 12 - 
15 Aug 12).  Billing for CLINs 1221-1228 shall be on an on call basis at the negotiated rate of  to include all 
Travel for instruction required at either Yokosuka or Sasebo, Japan.  The Period of Performance (POP) is from 16 
Aug 2011 through 15 Aug 2012.  This POP is to be inclusive of a 45 day mobilization period..  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 122801  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 1229AA  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 1232AA  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 1232AB  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1236  
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                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        SUBCLIN 1236AA  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1237  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN extended description has changed from Technical Data IAW exhibit A in section j. to Technical 
Data IAW exhibit A in section j.  The Period of Performance (POP) is from 16 Aug 2011 through 15 Aug 2012.  
This POP is to be inclusive of a 45 day mobilization period..  
 
 
 
        CLIN 1238  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN extended description has changed from Travel costs associated with all sites. to Travel costs 
associated with all sites.  The Period of Performance (POP) is from 16 Aug 2011 through 15 Aug 2012.  This POP is 
to be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 123801  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1239  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN extended description has changed from IAW Appendix B01 paragraph 5.1.1 to IAW Appendix 
B01 paragraph 5.1.1.  The Period of Performance (POP) is from 16 Aug 2011 through 15 Aug 2012.  This POP is to 
be inclusive of a 45 day mobilization period..  
 
 
 
        SUBCLIN 123901  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1240  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1241  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 2nd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2012 
to Contractor Instructor Services (Funding for 3 Jan 12 - 31 Mar 12).  
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        SUBCLIN 124101  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN extended description Funding for Contractor Instructor Services in 2nd Quarter FY 2012 has 
been deleted.  
 
 
 
        SUBCLIN 124102  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN extended description Funding for Contractor Instructor Services in FY 2012. has been deleted.  
 
 
 
        CLIN 1242  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 Apr 12 - 30 Jun 12).  
 
 
 
        SUBCLIN 124201  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to Funding for CLIN 
1242.  
                The CLIN extended description Funding for 3rd Qtr Contractor Instructor Services in FY 2012. has been 
deleted.  
 
 
 
        SUBCLIN 124202  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to Funding for CLIN 
1242.  
                The CLIN extended description Funding for 3rd Qtr Contractor Instructor Services in FY 2012. has been 
deleted.  
 
 
 
        CLIN 1243  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2012 
to Contractor Instructor Services (Funding for 1 July 12 - 15 Aug 12).  
                The pricing detail quantity has decreased by 1.50 from 3.00 to 1.50.  
                The total cost of this line item has decreased by  from .  
 
 
 
        SUBCLIN 124301  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to Funding for CLIN 
1243.  



N61340-11-D-1007 

                The CLIN extended description Contractor Instructor Services for 4th Quarter FY 2012 has been deleted.  
 
 
 
        SUBCLIN 124302  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to Funding for CLIN 
1243.  
                The CLIN extended description Funding for Contractor Instructor Services for 4th Quarter FY 2012 has 
been deleted.  
 
 
 
        CLIN 1301  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 1st Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1302  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 2nd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1303  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 3rd  Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1304  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 4th Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
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to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1305  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 1st Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1306  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 2nd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1307  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 3rd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1308  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 4th Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
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                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1309  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 1st Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1310  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 2nd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from No Status to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1311  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 3rd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1312  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 4th Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 



N61340-11-D-1007 

 
        CLIN 1313  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 1st Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1314  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 2nd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1315  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 3rd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1316  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 4th Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1317  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 1st Quarter to CIS San Diego.  
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                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1318  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 2nd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1319  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 3rd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1320  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 4th Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 89.00 from 1.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Lot to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1321  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 1st Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
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previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Aug 2012 - 
15 Nov 2012)  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1322  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 2nd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2013.  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Nov 2012 - 
15 Feb 2013).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1323  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 3rd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Feb 2013 - 
15 May 2013).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1324  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 4th Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 May 2013 - 
15 Aug 2013).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1325  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        CLIN 1326  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1327  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1328  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1329  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1330  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1331  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1332  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1333  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1334  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1335  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1336  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
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        CLIN 1337  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1338  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1339  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1340  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1341  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 1342  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 1st Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Aug 2012 - 15 Nov 2012).  
                The pricing detail quantity has increased by 87.00 from 3.00 to 90.00.  
                The unit price amount has decreased by from .  
                The unit of issue has changed from Months to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1343  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 2nd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Nov 2012 - 15 Feb 2013).  
                The pricing detail quantity has increased by 87.00 from 3.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Months to Days.  
                The option status has changed from Option to Option Exercised.  
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                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1344  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 Feb 2013 - 15 May 2013).  
                The pricing detail quantity has increased by 87.00 from 3.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Months to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1345  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2013 
to Contractor Instructor Services (Funding for 16 May 2013 - 15 Aug 2013).  
                The pricing detail quantity has increased by 87.00 from 3.00 to 90.00.  
                The unit price amount has decreased by  from .  
                The unit of issue has changed from Months to Days.  
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has decreased by  from .  
 
 
 
        CLIN 1401  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 1st Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
 
 
 
        CLIN 1402  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 2nd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
 
 
 
        CLIN 1403  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 3rd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
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        CLIN 1404  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 4th Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1405  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 1st Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
 
 
 
        CLIN 1406  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 2nd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
 
 
 
        CLIN 1407  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 3rd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
 
 
 
        CLIN 1408  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 4th Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1409  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 1st Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
 
 
 
        CLIN 1410  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 2nd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
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        CLIN 1411  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 3rd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
 
 
 
        CLIN 1412  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 4th Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1413  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 1st Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
 
 
 
        CLIN 1414  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 2nd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
 
 
 
        CLIN 1415  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 3rd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
 
 
 
        CLIN 1416  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 4th Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1417  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 1st Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
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        CLIN 1418  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 2nd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
 
 
 
        CLIN 1419  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 3rd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
 
 
 
        CLIN 1420  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 4th Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1421  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 1st Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Aug 2013 - 
15 Nov 2013).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1422  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 2nd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2014.  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Nov 2013 - 
15 Feb 2014).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1423  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 3rd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
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                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Feb 2014 - 
15 May 2014).  Instruction shall be on an on-call basis at a rate of per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1424  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 4th Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 May 2014 - 
15 Aug 2014).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1425  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1426  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1427  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1428  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1436  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1437  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1438  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        CLIN 1439  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1440  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1441  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1442  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 1st Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Aug 2013 - 15 Nov 2013).  
 
 
 
        CLIN 1443  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 2nd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Nov 2013 - 15 Feb 2014).  
 
 
 
        CLIN 1444  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 Feb 2014 - 15 May 2014).  
 
 
 
        CLIN 1445  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2014 
to Contractor Instructor Services (Funding for 16 May 2014 - 15 Aug 2014).  
 
 
 
        CLIN 1501  
                The IDC type has changed from N/A to Indefinite Quantity.  
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                The CLIN description has changed from CIS Norfolk 1st Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2014).  
 
 
 
        CLIN 1502  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 2nd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
 
 
 
        CLIN 1503  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 3rd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1504  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 4th Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1505  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 1st Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2014).  
 
 
 
        CLIN 1506  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 2nd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
 
 
 
        CLIN 1507  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 3rd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1508  
                The IDC type has changed from N/A to Indefinite Quantity.  
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                The CLIN description has changed from CIS Everett 4th Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1509  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 1st Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2014).  
 
 
 
        CLIN 1510  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 2nd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
 
 
 
        CLIN 1511  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 3rd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1512  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 4th Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1513  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 1st Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2014).  
 
 
 
        CLIN 1514  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 2nd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
 
 
 
        CLIN 1515  
                The IDC type has changed from N/A to Indefinite Quantity.  
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                The CLIN description has changed from CIS Pearl Harbor 3rd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1516  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 4th Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1517  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 1st Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2014).  
 
 
 
        CLIN 1518  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 2nd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
 
 
 
        CLIN 1519  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 3rd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1520  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 4th Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1521  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 1st Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Aug 2014 - 
15 Nov 2014).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
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of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1522  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 2nd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2015.  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Nov 2014 - 
15 Feb 2015).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1523  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 3rd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Feb 2015 - 
15 May 2015).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1524  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 4th Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015.  
Instruction shall be on an on-call basis at a rate of per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 May 2015 - 
15 Aug 2015).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1525  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1526  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        CLIN 1527  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1528  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1536  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1537  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1538  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1539  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1540  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1541  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1542  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 1st Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Aug 2014 - 15 Nov 2015).  
 
 
 
        CLIN 1543  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 2nd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Nov 2014 - 15 Feb 2015).  
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        CLIN 1544  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 Feb 2015 - 15 May 2015).  
 
 
 
        CLIN 1545  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2015 
to Contractor Instructor Services (Funding for 16 May 2015 - 15 Aug 2015).  
 
 
 
        CLIN 1601  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 1st Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1602  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 2nd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1603  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 3rd Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
 
 
 
        CLIN 1604  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Norfolk 4th Quarter to CIS Norfolk.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
                The unit price amount has increased by  from .  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1605  
                The IDC type has changed from N/A to Indefinite Quantity.  
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                The CLIN description has changed from CIS Everett 1st Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1606  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 2nd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1607  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 3rd Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
 
 
 
        CLIN 1608  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Everett 4th Quarter to CIS Everett.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
                The unit price amount has increased by  from .  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1609  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 1st Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1610  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 2nd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1611  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 3rd Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
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        CLIN 1612  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Mayport 4th Quarter to CIS Mayport.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
                The unit price amount has increased by  from .  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1613  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 1st Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1614  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 2nd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from 36657Contractor Instructor Services for 2nd Quarter 
FY 2016 to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1615  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 3rd Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
 
 
 
        CLIN 1616  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Pearl Harbor 4th Quarter to CIS Pearl Harbor.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
                The unit price amount has increased by  from .  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1617  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 1st Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1618  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 2nd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 



N61340-11-D-1007 

to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1619  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 3rd Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
 
 
 
        CLIN 1620  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego 4th Quarter to CIS San Diego.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
                The unit price amount has increased by  from  to   
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1621  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 1st Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Aug 2015 - 
15 Nov 2015).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1622  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 2nd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 
2016.  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Nov 2015 - 
15 Feb 2016).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1623  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 3rd Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
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instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 Feb 2016 - 
15 May 2016).  Instruction shall be on an on-call basis at a rate of  per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
 
 
 
        CLIN 1624  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS Sasebo/Yokosuka, Japan 4th Quarter to CIS 
Sasebo/Yokosuka, Japan.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016.  
Instruction shall be on an on-call basis at a rate of  per hour which includes all travel associated with 
instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum of the 
previously contracted HPQ for Sasebo and Yokosuka. to Contractor Instructor Services (Funding for 16 May 2016 - 
15 Aug 2016).  Instruction shall be on an on-call basis at a rate of per hour which includes all travel 
associated with instruction required at either Sasebo or Yokosuka, Japan. Hours are estimated and based on the sum 
of the previously contracted HPQ for Sasebo and Yokosuka..  
                The pricing detail quantity has increased by 240.00 from 240.00 to 480.00.  
                The total cost of this line item has increased by  from .  
 
 
 
        CLIN 1625  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1626  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1627  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1628  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1636  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1637  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1638  
                The IDC type has changed from N/A to Indefinite Quantity.  
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        CLIN 1639  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1640  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1641  
                The IDC type has changed from N/A to Indefinite Quantity.  
 
 
 
        CLIN 1642  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 1st Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 1st Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Aug 2015 - 15 Nov 2015).  
 
 
 
        CLIN 1643  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 2nd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 2nd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Nov 2015 - 15 Feb 2016).  
 
 
 
        CLIN 1644  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 3rd Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 3rd Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 Feb 2016 - 15 May 2016).  
 
 
 
        CLIN 1645  
                The IDC type has changed from N/A to Indefinite Quantity.  
                The CLIN description has changed from CIS San Diego LCS JOOD 4th Quarter to CIS San Diego LCS 
JOOD.  
                The CLIN extended description has changed from Contractor Instructor Services for 4th Quarter FY 2016 
to Contractor Instructor Services (Funding for 16 May 2016 - 15 Aug 2016).  
 
        SUBCLIN 130101 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130101  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1301 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 130201 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130201  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1302 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 130301 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
130301  UNDEFINED Lot $0.00 $0.00  
 Funding for CLIN 1303 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AN 

CIN: 130029621500001 
 

  
 

                
 
        SUBCLIN 130501 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130501  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1305 

FFP 
PAC Funding 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 130601 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130601  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1306 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 130701 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130701  UNDEFINED Lot $0.00 $0.00  
 Funding for CLIN 1307 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 130901 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

130901  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1309 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 131001 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131001  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1310 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 131101 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131101  UNDEFINED Lot UNDEFINED $0.00  
 Funding for CLIN 1311 

FFP 
LANT Funding 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 131301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131301  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1313 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 131401 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131401  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1314 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 131501 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
131501  UNDEFINED Lot $0.00 $0.00  
 Funding for CLIN 1315 

FFP 
PAC Funding. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AF 

CIN: 130029621800001 
 

  
 

                
 
        SUBCLIN 131701 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131701  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1317 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 131801 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

131801  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1318 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 131901 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
131901  UNDEFINED Lot $0.00 $0.00  
 Funding for CLIN 1319 

FFP 
PAC Funding. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AF 

CIN: 130029621800001 
 

  
 

                
 
        SUBCLIN 132101 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

132101  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1321 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 132201 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

132201  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1322 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 132301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

132301  UNDEFINED Lot $0.00 $0.00  
 Funding for CLIN 1323 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 134001 is added as follows:  
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

134001  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1340 

FFP 
PAC Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296218 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AF 

CIN: 130029621800001 
 

  
 

      
 
        SUBCLIN 134002 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

134002  UNDEFINED  UNDEFINED $0.00  
 Funding for CLIN 1340 

FFP 
LANT Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296215 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AN 

CIN: 130029621500001 
 

  
 

      
 
        SUBCLIN 134201 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
134201  UNDEFINED Lot UNDEFINED $0.00  
 Funding for CLIN 1342 

FFP 
SWOS Funding 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296394 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AC 

CIN: 130029639400001 
 

  
 

                
 
        SUBCLIN 134301 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
134301  UNDEFINED Lot UNDEFINED $0.00  
 Funding for CLIN 1343 

FFP 
SWOS Funding. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296394 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AC 

CIN: 130029639400001 
 

  
 

                
 
        SUBCLIN 134401 is added as follows:  
                 



N61340-11-D-1007 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

134401  UNDEFINED Lot UNDEFINED $0.00  
 Funding for CLIN 1344 

FFP 
SWOS Funding. 
FOB: Destination 
 

 

   
  

 
 MAX  

NET AMT 
$0.00 

 
 ACRN AC 

CIN: 130029639400001 
 

  
 

      
 
        SUBCLIN 134501 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
134501  UNDEFINED Lot $0.00 $0.00  
 FTSS III 

FFP 
Base Ordering Period 
Guaranteed minimum will be met with the award of Task Order 0001 issued at the 
time of initial basic contract award in accordance with Section G NAVAIR Clause 
5252.242-9513. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300296394 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AP 

CIN: 130029639400002 
 

  
 

                
 
 
SECTION C - DESCRIPTIONS AND SPECIFICATIONS  
 
 
 
The following included by full text have been revised:  
         
5252.204-9505 SYSTEM AUTHORIZATION ACCESS REQUEST NAVY (SAAR-N)  REQUIREMENTS 

FOR INFORMATION TECHNOLOGY (IT)  (NAVAIR)  (MAY 2012) 

 (a) Contractor personnel assigned to perform work under this contract may require access to Navy Information 
Technology (IT) resources  (e.g., computers, laptops, personal electronic devices/personal digital assistants 
(PEDs/PDAs), NMCI, RDT&E networks, websites such as MyNAVAIR, and Navy Web servers requiring Common 
Access Card (CAC) Public Key Infrastructure (PKI)).  Contractor personnel (prime, subcontractor, consultants, and 
temporary employees) requiring access to Navy IT resources (including those personnel who previously signed 
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SAAR DD Form 2875) shall submit a completed System Authorization Access Request Navy (SAAR-N), OPNAV 
5239/14 (Jul 2008) form or latest version thereof, and have initiated the requisite background investigation (or 
provide proof of a current background investigation) prior to accessing any Navy IT resources.  The form and 
instructions for processing the SAAR-N form are available at: NAVAIR Contractor Forms. 
 (b) SAAR-N forms will be submitted to the Contracting Officer’s Representative (COR) or Alternate COR, or to 
the government sponsor, if the contract does not name a COR or Alternate COR via the contractor’s Facility 
Security Officer (FSO).  If the contract does not have an assigned COR or Alternate COR (ACOR), the designated 
SAAR-N Government Sponsor for contractor employees requiring IT access, [fill-in name] shall be responsible for 
signing and processing the SAAR-N forms.  For those contractors that do not have a FSO, SAAR-N forms shall be 
submitted directly to the COR/ACOR or designated SAAR-N Government Sponsor.  Copies of the approved SAAR-
N forms may be obtained through the COR/ACOR or designated SAAR-N Government Sponsor.  Requests for 
access should be routed through the  NAVAIR_SAAR.fct@navy.mil  mailbox.  
  (c) In order to maintain access to Navy IT resources, the contractor shall ensure completion of initial and annual 
IA training, monitor expiration of requisite background investigations, and initiate re-investigations as required.  If 
requested, the contractor shall provide to the COR/ACOR or designated SAAR-N Government Sponsor 
documentation sufficient to prove that it is monitoring/tracking the SAAR-N requirements for its employees who are 
accessing Navy IT resources.  For those contractor personnel not in compliance with the requirements of this clause, 
access to Navy IT resources will be denied/revoked.  
  (d)  The SAAR-N form remains valid throughout contractual performance, inclusive of performance extensions 
and option exercises where the contract number does not change.  Contractor personnel are required to submit a new 
SAAR-N form only when they begin work on a new or different contract.   
 
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130601: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  



N61340-11-D-1007 

         
The following Acceptance/Inspection Schedule was added for SUBCLIN 130901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131001: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131801: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 131901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 132101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 132201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 132301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134001: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134002: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134401: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 134501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1201 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120101: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120102: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1202 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120201: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120202: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1203 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120301: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120302: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1204 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120401: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1205 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120501: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120502: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1206 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120601: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120602: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1207 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120701: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120702: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1208 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120801: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1209 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120901: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 120902: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1210 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121001: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121002: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1211 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121101: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121102: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1212 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121201: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1213 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121301: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121302: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1214 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121401: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121402: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1215 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121501: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121502: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1216 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121601: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1217 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121701: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121702: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1218 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121801: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121802: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1219 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121901: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 121902: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1220 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122001: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1221 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122101: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122102: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1222 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122201: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122202: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1223 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122301: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122302: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1224 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122401: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1225 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
15-AUG-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122501: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122502: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

31-DEC-2011  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1226 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122601: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122602: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2012 TO 

31-MAR-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1227 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122701: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122702: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-APR-2012 TO 
30-JUN-2012  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1228 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 122801: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1229: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1230: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  



N61340-11-D-1007 

 
 
The following Delivery Schedule Item has been deleted from CLIN 1231: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1232: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 1232AB has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-MAY-2012 TO 

31-DEC-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-MAY-2012 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1233: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1234: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1235: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1236: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for SUBCLIN 1236AA has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 13-SEP-2011 TO 

12-OCT-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 13-SEP-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1237 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1238 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 123801: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1239 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2011 TO 
30-SEP-2012  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2011 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 123901: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1240: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1241 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-JAN-2012 TO 

31-MAR-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  



N61340-11-D-1007 

          
  POP 03-JAN-2012 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 124101: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-JAN-2012 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 124102: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-DEC-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1242 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-JUN-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-JAN-2012 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 124201: 



N61340-11-D-1007 

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2012 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 124202: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2011 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1243 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2012 TO 

30-SEP-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 03-JAN-2012 TO 

15-AUG-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from SUBCLIN 124302: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 11-JUN-2012 TO 

30-SEP-2012  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1301 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1302 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1303 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1304 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1305 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1306 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1307 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1308 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1309 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1310 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1311 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1312 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1313 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1314 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1315 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1316 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1317 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1318 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1319 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1320 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1321 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1322 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1323 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1324 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1329: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  



N61340-11-D-1007 

 
 
The following Delivery Schedule Item has been deleted from CLIN 1330: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1331: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1332: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1333: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1334: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1335: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 



N61340-11-D-1007 

The following Delivery Schedule Item has been deleted from CLIN 1336: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1337: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1338 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1339: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1340 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2012 TO 
30-SEP-2013  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1341: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

30-SEP-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1342 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2012 TO 

31-DEC-2012  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  



N61340-11-D-1007 

 
The following Delivery Schedule item for CLIN 1343 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2013 TO 

31-MAR-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1344 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2013 TO 

30-JUN-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1345 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  



N61340-11-D-1007 

          
  POP 01-JUL-2013 TO 

30-SEP-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2012 TO 

15-AUG-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1401 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1402 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1403 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1404 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1405 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1406 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1407 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1408 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1409 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1410 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1411 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1412 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1413 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1414 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1415 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1416 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1417 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1418 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1419 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1420 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1421 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1422 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1423 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1424 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1429: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1430: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1431: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1432: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  



N61340-11-D-1007 

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1433: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1434: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1435: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1436: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1437: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1438 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2013 TO 
30-SEP-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1439: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1440 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  



N61340-11-D-1007 

 
 
The following Delivery Schedule Item has been deleted from CLIN 1441: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

30-SEP-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1442 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2013 TO 

31-DEC-2013  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1443 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2014 TO 

31-MAR-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2013 TO 
15-AUG-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1444 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2014 TO 

30-JUN-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2013 TO 

15-AUG-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1445 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2014 TO 

30-SEP-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2013 TO 
15-AUG-2014  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1501 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1502 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1503 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1504 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1505 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1506 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1507 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1508 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1510 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1511 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1512 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1513 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1514 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1515 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1516 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1517 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1518 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1519 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1520 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1521 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1522 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1523 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1524 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1529: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1530: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1531: 
  



N61340-11-D-1007 

          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1532: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1533: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1534: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1535: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1536: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1537: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2014 TO 
30-SEP-2015  

N/A  N/A 
FOB:  Destination  

  

  
 
The following Delivery Schedule item for CLIN 1538 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1539: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1540 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 16-AUG-2014 TO 
15-AUG-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1541 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

30-SEP-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1542 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2014 TO 

31-DEC-2014  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1543 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-JAN-2015 TO 
31-MAR-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1544 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2015 TO 

30-JUN-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1545 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-JUL-2015 TO 
30-SEP-2015  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2014 TO 

15-AUG-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1601 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1602 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1603 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1604 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1605 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1606 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1607 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1608 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1609 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1610 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1611 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1612 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1613 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1614 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1615 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1616 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1617 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1618 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1619 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1620 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          



N61340-11-D-1007 

  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1621 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1622 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1623 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1624 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1629: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1630: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1631: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1632: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
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The following Delivery Schedule Item has been deleted from CLIN 1633: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1634: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1635: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1636: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1637: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1638 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 01-OCT-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 1639: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1640 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  
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The following Delivery Schedule Item has been deleted from CLIN 1641: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

15-AUG-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1642 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-OCT-2015 TO 

31-DEC-2015  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1643 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JAN-2016 TO 

30-APR-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 16-AUG-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1644 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-APR-2016 TO 

30-JUN-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 16-AUG-2015 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item for CLIN 1645 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-JUL-2016 TO 

15-AUG-2016  
N/A  NAWCTSD LOGISTICS 

RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
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  POP 16-AUG-2015 TO 
15-AUG-2016  

N/A  NAWCTSD LOGISTICS 
RAYMOND RODRIGUEZ 
12350 RESEARCH PARKWAY, DEFLOREZ 
BLDG 
ORLANDO FL 32826-3275 
407-380-4210 
FOB:  Destination  

N61340  

  
 
 
 
The following have been modified:  
         
F.1  Period of Performance 

 
The task order will not exceed 60 months, including option periods.  The task order Period of Performance is 
provided in the following table: 
 

Effort/Year DESCRIPTION  Period of Performance 

Mobilization Mobilization CLINS 1101 – 1107 16 Aug 2011 – 30 Sep 2011 

Year 1 (Base) CIS Services CLINS 1201 – 1243 16 Aug 2011 – 15 Aug 2012 

Year 2 (OPTION*) CIS Services CLINS 1301 – 1345 16 Aug 2012 – 15 Aug 2013  

Year 3 (OPTION*) CIS Services CLINS 1401 – 1445 16 Aug 2013 – 15 Aug 2014 

Year 4 (OPTION*) CIS Services CLINS 1501 – 1545 16 Aug 2014 – 15 Aug 2015 

Year 5 (OPTION*) CIS Services CLINS 1601 – 1645 16 Aug 2015 – 15 Aug 2016  

 
*Options are at the task level within each CLIN for each Year marked “Option.” See Special Contract Requirement 
H.1.  
  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,409,684.93 
from $1,820,622.09 to $3,230,307.02.  
         
SUBCLIN 130101: 
Funding on SUBCLIN 130101 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 130201: 
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Funding on SUBCLIN 130201 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 130301: 
Funding on SUBCLIN 130301 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 130501: 
Funding on SUBCLIN 130501 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 130601: 
Funding on SUBCLIN 130601 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
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        Cost Code: P00072NU000Q  
         
SUBCLIN 130701: 
Funding on SUBCLIN 130701 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 130901: 
Funding on SUBCLIN 130901 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 131001: 
Funding on SUBCLIN 131001 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 131101: 
Funding on SUBCLIN 131101 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
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        Increase:   
          
        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 131301: 
Funding on SUBCLIN 131301 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 131401: 
Funding on SUBCLIN 131401 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 131501: 
Funding on SUBCLIN 131501 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 131701: 
Funding on SUBCLIN 131701 is initiated as follows:  
          
        ACRN: AF  
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        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 131801: 
Funding on SUBCLIN 131801 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 131901: 
Funding on SUBCLIN 131901 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 132101: 
Funding on SUBCLIN 132101 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
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SUBCLIN 132201: 
Funding on SUBCLIN 132201 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 132301: 
Funding on SUBCLIN 132301 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 134001: 
Funding on SUBCLIN 134001 is initiated as follows:  
          
        ACRN: AF  
          
        CIN: 130029621800001  
          
        Acctng Data: 1721804 70BD 252 53824 S 060957 2D C002TP  
          
        Increase:   
          
        Total   
          
        Cost Code: P00072NU000Q  
         
SUBCLIN 134002: 
Funding on SUBCLIN 134002 is initiated as follows:  
          
        ACRN: AN  
          
        CIN: 130029621500001  
          
        Acctng Data: 1721804 60BD 253 53825 S 060951 2D X002NA  
          
        Increase:   
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        Total:   
          
        Cost Code: 465812SU000Q  
         
SUBCLIN 134201: 
Funding on SUBCLIN 134201 is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 130029639400001  
          
        Acctng Data: 1721804 22M8 252 63190 0 068566 2D C00004  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631902N25SHQ  
         
SUBCLIN 134301: 
Funding on SUBCLIN 134301 is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 130029639400001  
          
        Acctng Data: 1721804 22M8 252 63190 0 068566 2D C00004  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631902N25SHQ  
         
SUBCLIN 134401: 
Funding on SUBCLIN 134401 is initiated as follows:  
          
        ACRN: AC  
          
        CIN: 130029639400001  
          
        Acctng Data: 1721804 22M8 252 63190 0 068566 2D C00004  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631902N25SHQ  
         
SUBCLIN 134501: 
Funding on SUBCLIN 134501 is initiated as follows:  
          
        ACRN: AP  
          
        CIN: 130029639400002  
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        Acctng Data: 1721804 22M8 252 63190 0 068566 2D C00004  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631902MILSCQ  
 
 
 
The following have been modified:  
         
252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) 

 (a) Contract line item(s) 1101 through 1345 are incrementally funded. For these item(s), the sum of $3,230,307.02 
of the total price is presently available for payment and allotted to this contract. An allotment schedule is set forth in 
paragraph (j) of this clause. 
 (b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 
 (c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor 
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the 
Government.” 
 (d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
 (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled “Disputes.” 
 (f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 
 (g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 
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 (h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled “Termination for Convenience of the Government.” 
 (i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 
 (j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 
schedule: 
     On execution of contract   $946,027.45 
     August 15, 2012   $ 1,409,684.93 
     (month) (day), (year)   $ ________ 
     (month) (day), (year)   $ ________ 
  
  
         
5252.201-9500 TECHNICAL POINT OF CONTACT (TPOC)(NAVAIR)(JAN 2012) 

 (a) The Technical Point of Contact (TPOC) for this contract is Robert Nazro 446 Cushing Road Bldg 1362 
Newport, RI 02841. 401-841-4726.   
 
The On-site Government Representatives (OSGRs) are as follows: 
 
Norfolk, VA:  LT Christopher Thomas  
Naval base Norfolk  
1474 Gilbert Street  
Norfolk, VA 23511  
757-445-2781  
christopher.o.thomas1@navy.mil  
 
San Diego, CA:  CDR Frank Quiles  
Naval Base San Diego  
3975 Norman Scott Road, Suite 1  
San Diego, CA 92136  
(619) 556-8960  
frank.quiles@navy.mil  
 
Everitt, WA:  QMC(SW) Stacey Settles  
Naval Base Everett  
HQ Bldg, Bldg 2000, Room 221  
425-304-4740  
stacey.settles@navy.mil  
 
Pearl Harbor, HI:  LT Forest Kemp  
Ford Island, JB Hickham   
ATG MIDPAC Building, Bldg 26  
808-472-8881 X310  
forest.w.kemp@navy.mil  
Mayport, FL:  QMC Cleveland Gray  
CSCS Det Mayport Bldg 1556  
904-270-6344 x 3044  
cleveland.gray@navy.mil  
 
Sasebo, Japan:   OSC(SW)Tony Starks  
Fleet Activities Sasebo 
ATG Westpac Building 480  
011-81-95650-3318  
antonio.starks@fe.navy.mil 
 
Yokosuka, Japan:  QMCS Derek Mullenhour  

Yokosuka Naval Base  
Building B-1997  
DSN 315-243-9093  
derek.mullenhour@fe.navy.mil 
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 (b) These individuals are not Contracting Officers nor is the Contracting Officer's Representative (COR)/Task 
Order Manager (TOM) and they have no authority to make changes, verbally or otherwise, to the existing contract 
or order. Further, no authority has been delegated to these individuals by the contracting officer. 
 (c) The contractor may use this technical POC for technical questions related to the existing contract or order. 
Also, the TPOC may assist in such areas as: base access forms, security related issues, IT access requirements, 
Contractor Performance Assessment Reporting System (CPARS), clarification of technical requirements, and 
statement of work inquires. 
 (d) The contractor shall immediately notify the Procuring Contracting Officer in writing if the contractor 
interprets any action by the TPOC to be a change to the existing contract.  
 
  
         
5252.201-9501 DESIGNATION OF CONTRACTING OFFICER’S REPRESENTATIVE (COR)(NAVAIR) 

(JAN 2012) 

 (a) The Contracting Officer has designated/appointed Robert Nazro 446 Cushing Road Bldg 1362 Newport, RI 
02841. 401-841-4726 as the authorized Contracting Officer’s Representative (COR) to perform the following 
functions/duties: 

(1) The duties of the COR are to act as the Contracting Officer's Representative for technical direction and 
discussion as necessary with respect to the specification or Statement of Work and monitoring the progress and 
quality of contractor performance. The COR is not an Administrative Contracting Officer and does not have 
authority to take any action, either directly or indirectly, that would change the pricing, quantity, quality, place 
of performance, delivery schedule, or any other terms and conditions of this contract (or delivery/task order), or 
to direct the accomplishment of effort which goes beyond the scope of the Statement of Work in the contract.  

 
(2) The contract administration duties of the COR are as specified in the COR appointment letter. When, in the 
opinion of the Contractor, the COR requests effort outside the existing scope of the contract (or delivery/task 
order), the Contractor shall promptly notify the Contracting Officer in writing. No action shall be taken by the 
Contractor under such direction until the Contracting Officer has issued a modification to the contract or has 
otherwise resolved the issue.  
 
(3) In the absence of the COR named above (due to reasons such as leave, illness, official travel), all 
responsibilities and functions assigned to the COR will be the responsibility of the alternate COR (ACOR) 
acting on behalf of the COR.   

  
 (b) The effective period of the COR designation/appointment is 16 August 2011 through 15 August 2016. 
 
  
         
TSD-WAWF INVOICING AND PAYMENT (WAWF) INSTRUCTIONS (OCT 2010 )   

 (a) The following information is provided to assist the contractor in submitting invoices and receiving reports 
electronically through Wide Area Work Flow -- Receipt and Acceptance (WAWF) in accordance with DFARS 
252.232-7003: 
  (1) Registration instructions, on-line training, user guides, quick reference guides, and other support documents 
and information can be found at the following website:   
http://www.acquisition.navy.mil/rda/home/acquisition_one_source/ebusiness/don_ebusiness_solutions/wawf_overvi
ew  
  (2) Vendors should contact the following POCs for additional support with registration or other WAWF issues, 
based on the administration of their contract: 
   DCMA-administered contracts:  Contact the ACO at the cognizant Defense Contract Management Agency 
(DCMA) office found in the contract. 
   Locally-administered contracts:  Contact your local NAVAIR/NAWC Pay Office (Commercial Accounts) at 
[407-380-4417] or DFAS via the numbers listed at www.dfas.mil  
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  (3) Information on the electronic forms the contractor shall utilize to comply with DFARS 252.232-7003 is 
available on the WAWF https://wawf.eb.mil/FuncInfo.html and WAWF Training http://www.wawftraining.com 
websites. 
  (4) Back up documentation (such as timesheets, etc.) can be included and attached to the invoice in WAWF.  
Attachments created in any Microsoft Office product are attachable to the invoice in WAWF. Total limit for the size 
of files per invoice is 5 megabytes. 
 (b) The following information, regarding invoice routing DODAACs, must be entered for completion of the 
invoice in WAWF: 
 
 

WAWF Invoice Type: If the Paying Office (see below) is N50120: 
-- Select Combo for Fixed Price Supplies and 

Services. 
-- Select Cost Voucher for all Cost or T&M 

contracts or CLINs. 
For ALL OTHER Paying Offices: 
-- Select 2-in-1 for FFP Services Only. 
-- Select Combo for Supplies, or Supplies 

AND FFP Services. 
-- Select Cost Voucher for all Cost or T&M 

contracts or CLINs. 
If none of the above apply, please call 1-800-
559-WAWF (9293). 

Issuing Office DODAAC N61340 
Admin Office DODAAC:  

Inspector DODAAC (usually only used when 
Inspector & Acceptor are different people): 

N61340 

Ship To DODAAC (for Combo), 
Service Acceptor DODAAC (for 2 in 1), 
Service Approver DODAAC (Cost Voucher) 

N61340 

DCAA Office DODAAC (Used on Cost 
Voucher’s only): 

S2101A 

Paying Office DODAAC: HQ0338 

 
 (c) Cost Vouchers also require the cognizant DCAA DoDAAC, which can be found by entering the contractor’s 
zip code in the Audit Office Locator at http://www.dcaa.mil.  Contractors approved by DCAA for direct billing will 
not process vouchers through DCAA, but may submit directly to DFAS. Final voucher submission will be approved 
by the ACO. 
 (d) For each invoice/cost voucher submitted for payment, the contractor shall also email the WAWF automated 
invoice notice directly to the following additional points of contact: 
 

Name (or Clause w/Name) Email Phone Role 

See: 5252.201-9500 or 
5252.201-9501 

  Technical Point of Contact 
or Contracting Officer's 
Representative 

Jason Harvey Jason.G.Harvey@navy.mil  407-380-4024 View Only 

Robert Nazro Robert.Nazro@navy.mil  401-841-4726 Acceptor 

    

 
  
 
 
SECTION H - SPECIAL CONTRACT REQUIREMENTS  
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The following have been modified:  
         
H.1   Awarding/Exercising Task Order Option Line Items 

(a) Options will be exercised in accordance with the provisions of the basic contract. The government reserves 
the right to unilaterally exercise the option for any or all of the individual line items or any or all of the Tasks within 
an individual CLIN listed in the Price Breakout Worksheet at Attachment 1. Individual CLIN/ Tasks may be 
exercised at different times as long as each is exercised within the applicable option exercise period. The prices set 
forth in Attachment 1 shall apply at the time the options are exercised. 
 

(b) Prices set forth in Section B for the options exercised are those set out in the Price Breakout Worksheet 
(Attachment 1) for the CLIN and the corresponding Task Number (level of performance) that is exercised for that 
option period. 
 

(c)  The Government may unilaterally exercise its option for any Task Order line item or subline item (SLIN) or 
task designated as an option in the Price Breakout Worksheet (except as noted in paragraph (d) below).  Such option 
may be exercised at any time, and from time to time, by issuing a Task Order modification not later than the last day 
of the then current performance period.  The Government shall comply with FAR 52.217-9 notice requirements.  A 

30-day written preliminary notice of intent to exercise will be given before the task order expires.   Any option 
may be exercised subject to the Availability of Funds Clause in Section I. 
 

(d)  The Transition period will normally occur during the last two months of the Task Order.  However, the two-
month Transition (phase out) of any or all task order CLINs, SLINs, or Tasks may be unilaterally initiated by the 
Contracting Officer at any time during the Task Order's period of performance (basic and/or option periods).  When 
occurring at a time other than the last two months of the task order (basic and all option periods), the Government 
will provide sixty days notice prior to the onset of Transition.  In the event of early initiation of a Transition period, 
the Government shall pay only the stated Section B and/or Price Breakout Worksheet prices for services performed 
and no additional termination costs shall be due.  
 

(e)  Changes to Stepladders - For a change in level of support within the current exercised priced stepladders, 
the Government may unilaterally change the level of support requested, provided the Government gives the 
contractor preliminary written notice of its intent to change stepladders at least ninety (90) days prior to the effective 
date of change.  The Government has the ability to change stepladders for each individual option CLIN within a 
Fiscal Year provided the contractor is given 90 days notice of the intent to change stepladders.The contractor will 
not be entitled to an equitable adjustment and the price of the new stepladder will be as priced in the Price Breakout 
Worksheet at Attachment 1. 
 
H.2    Schedule of Deductions 

(a)  The contractor shall be paid the unit price for a 100% Instruction Factor (IF) for each CIS line item set forth 
in Section B.  Computation of the IF shall be in accordance with Part 6 of the attached SOW Addendum B. 
 

(b) Failure to achieve a monthly IF of 100% for the calendar month for any line/subline item in Section B shall 
result in a reduction of the monthly payment amount for that line/subline item to reflect the reduced value of the 
services performed. 
 

(c)  Computation of each item's IF shall be in accordance with Part 6 of the SOW Addendum B. 
 

(d) The percent to be deducted for an IF below 100% is as follows: 
 

Instruction Factor (%) % 

Deducted 

from Unit 

Price 

Instruction Factor (%) % Deducted 

from Unit 

Price 

99 - 99.9 5 93 - 93.9 35 
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98 - 98.9 10 92 - 92.9 40 

97 - 97.9 15 91 - 91.9 45 

96 - 96.9 20 90 - 90.9 50 

95 - 95.9 25 Below 90 50 

94 - 94.9    30   

 
(e) This clause in no way limits the Government's rights under FAR 52.249-8 (Default - Fixed - Price Supply 

and Service), referenced in Section I of the basic contract.  The Government may find the contractor in default for 
any deficiencies in services.  In addition, the Government may withhold some or all payments pursuant to FAR 
52.246-4. 

 
H.3    Security Requirements 

Security requirements (DD Form 254) are provided in Attachment 3 of this task order.  
 
H.4    Cost Reimbursement Travel Costs 
For the purposes of calculating total allowable fee on a cost reimbursement basis, prime contractor direct travel costs 
shall be excluded from the calculation.  Documentation will be requested from the contractor to substantiate that the 
total costs proposed exclude a calculation of fee on prime contractor travel costs.  This does not apply to those travel 
costs included in a proposal as an indirect charge or travel costs developed as a result of application of a costs 
estimating relationship or indirect rate. 
 
H.5    Applicable Clauses contained in the FTSS III Basic Contract apply.  Services to be performed under this Task 
Order (TO) shall be predominately professional in accordance with the definition of “Professional” as prescribed 
under the FAR clause 52.222-41 (Service Contract Act of 1965, as Amended) 
 
 
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
Exhibits 
   CDRLs --- DD Forms 1423:  

Exhibit A001 – Contract Funding Status Report (CFSR) 
Exhibit A002 – Conference Minutes 
Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI  
Exhibit A006 – Mobilization CI Contractor Performance Summary Report 
Exhibit A007 – CI Contractor Performance Summary Report 
Exhibit A009 – Quality System Plan 
Note:  CDRL numbers A003, A004 and A008 not used. 

 
Attachments 

 
  
Attachment 1  Statement_of_Work_(SOW)_Addendum_B_(CIS)_NSS__RFP_22APR2011_CH 2 
   Appendix B01_NSST_28_Mar_11_CH1 
   Attachment 1- ATG Atlantic, Norfolk VA Ch2 24Oct11 
   Attachment 2- ATG Pacific, San Diego CA Ch2 24Oct11 
   Attachment 3- ATG Mayport FL Ch2 24Oct11 
   Attachment 4- ATG Northwest, Everett WA Ch2 24Oct11 
   Attachment 5- ATG MIDPAC, Pearl Harbor HI Ch2 24Oct11 
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   Attachment 6- ATG USNB, Sasebo Japan Ch2 24Oct11 
   Attachment 7- ATG USNB, Yokosuka Japan Ch2 24Oct11 
  
 
Attachment 2  CDRL Addressee List 
 
Attachment 3  DD Form 254 – Contract Security Classification Specification  
  
Attachment 4  Quality Assurance Surveillance Plan (QASP)  
 
Attachment 5   Price Breakout Worksheet (PBW) 
 
Attachment 6  Government Furnished Equipment (GFE) List 
 
Attachment 7  NSS Site Specific Contact Information 
 
Attachment 8  Data Item Transmittal Form NAWCTSD 4330/60  
 
 
  
 
(End of Summary of Changes)  
 




